FLM:GG [01/19/06]
Item No. 10.

AN ORDINANCE 2006 -01-19-00282

APPROVING FIELD ALTERATION NO.1 IN THE DEDUCTIVE
AMOUNT OF $114,243.31 TO THE CONTRACT WITH SAN ANTONIO
CONSTRUCTORS, LTD., IN CONNECTION WITH THE GENERAL
MCMULLEN AREA DRAINAGE - DEXTER TO ROSELAWN PROJECT,
AN AUTHORIZED 2003-2007 GENERAL OBLIGATION DRAINAGE
IMPROVEMENT BOND PROJECT, LOCATED IN DISTRICT 5.

* * * * *

WHEREAS, Ordinance No. 101506 passed and approved on October 6, 2005 awarded a
construction contract to San Antonio Constructors, Ltd. in the amount of $1,101,062.00 in
connection with the General McMullen Area Drainage — Dexter to Roselawn Project; and

WHEREAS, this project provides for the reconstruction of Jamar Boulevard between Dexter
and Elkins to Roselawn Streets to include curbs, sidewalks, and construction of a storm
drainage system that will tie into an existing storm drain structure which will help alleviate
upstream flooding; and

WHEREAS, Field Alteration No. 1 deletes the jack, bore or tunneling of General McMullen
and includes the installation of storm sewer pipes by conventional open cut method; and

WHEREAS, This Field Alteration No. 1 will decrease the total contract amount by
$114,243.31 and adjust the contract cost to $986,818.68 and increase in the number of
working days to 15 days; and

WHEREAS, approval of this Ordinance is a continuation of City Council policy to construct
previously approved 1994 G.O. Street Bond funded Capital Improvement Projects

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Field Alteration No. 1 in the reduced of $114,243.31 is hereby approved. The
City Manager or her designee is hereby authorized to execute Field Alteration No. 1 in the
amount of $114,243.31 to the contract with San Antonio Constructors, Ltd. Said contract was
approved on October 6, 2005 pursuant to Ordinance No. 101506 in connection with the General
McMullen Area Drainage — Dexter to Roselawn Project. A copy of Field Alteration No. 1 is
attached hereto and incorporated herein for all purposes as Attachment 1.

SECTION 2. The following financial adjustments are hereby approved:

a) The budget in Fund 450990000, General Obligation Capital Projects, Project Definition
23-00154, General McMullen Area Drainage, shall be revised by reducing WBS element
23-00154-05-02-01, entitled City Construction, in the amount of $114,243.31 for Field
Alteration number 1.
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b) The budget in Fund 45099000 General Obligation Capital Projects, Project Definition 23-
00154, General McMullen Area Drainage, shall be revised by increasing WBS element
23-000542-05-03, entitled Construction Contingency, in the amount of $114,243.31 for
Field Alteration number 1.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence
by the City Manager or the City Manager’s designee, correct allocation to specific SAP Fund
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers,
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This ordinance shall take effect on the 29th day of January, 2006.

PASSED AND APPROVED this 19th day of January, 2006.

ATTEST:




. CITY OF SAN ANTONIO FORM PW-15
PUBLIC WORKS DEPARTMENT REV. 8/2005
FIELD ALTERATION REQUEST {Submit 2 Originals)
ate Prepared: 11/30/2005 Field Alteration No. _PW #1__ Project No. 23" m( 0 *"2
FAUH -
Dexter <o Aoselaw n Tis
Project Name: General McMullen Area Drainage — Jamar-Street

(Project Name as shown on the Work Project Authorization)

The revision or amendment described below in the work originally or previously specified is hereby requested; including all changes in
costs. (Describe work to be added or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings as
required.): (1) Delete Jack, Bore, or tunneling 42" pipe, per linear foot with a quantity of 330 Linear Feet, Reduction of $214,500 (2)
Add 330 LF of 42" reinforced concrete pipe by open cut method and provide street reconstruction materials, drainage materials, and
traffic control plans for open cut procedures in General McMullen. Addition of $100,256.69 See attachment for details.

Justification for proposed alteration (description in detail as to why this work is to be added or deleted. Use attachments if
necessary.): This field alteration was requested by the City to allow for the removal of the jack and bore operation of 3-42" RCP
across General McMullen. In its place, the 3-42" RCP will be placed across General McMullen by the open cut method. This method
can be used as General McMuilen has been recently placed on the CoSA street maintenance list. This proposed method will result in
a decrease of the contract price by $114, 243.32.3]

Field Alteration will result in change to Contract Cost as: [1Increase [ X ] Decrease ( $1 14,243.32') 7/
Field Alteration will result in change to Contract Days as:  [X] Increase { ] Decrease  # Days 15
(To be negotiated by the Contractor and the City.) { ] Working Days [X] Calendar Days
Mo #F 380|029
REQUESTED BY:
: Alee. 2, B0
CITY OF SAN ANTONIO - PUBLIC WORKS _ 11/30/2005 ‘9/ &0 i
City, Consultant Eng./Architect, Other (specify) Date ntract q - y Date
Title: ALl < W _
Firm: San Antonio Constructors, LTD. %" 17y #s _L, .
ECOMMENDED BY:

N 2y es :

Consultant (Prajebt Engineer/Architect Only) Date Others: . Date
Firm:  Claunch &

Miller, Inc (if required; i.e. City Dept., SAWS, etc.)
bt CI0TS e TREA Mot 122005

David E. Matney, P.E., COSA Project Mgr Date Razi S. HosSeini, P.E., Asst. City Engineer Date

(il 5 s (224 @q_ﬁ,

Wilfam E. Krause, COSA Capital Programs Mgr. Date

APPROVEDBY M//fﬂ 22 5 fg W/ﬂ[ /22200

Leopoldo P Cervantes P.E. Date Thomas G. Wendorf, P.E. (if over $25,000) Date
City Engineer Director of Public Works
FOR CITY USE ONLY
Ordinance Required: \ﬁYes { ] No {X} FA Amount $25,000 (+ or -) [ 1Additional funds required  $
WBS Element: ~02 -0 WBSElement: _22-00154-pS-03"°
Original Contract Amt.  $__{ O], .00 Const. Contg. Fund  §__ 1O 78(.2p
Previous Approved FAs  § . . Previous Approved FA  § é’, g Eg .
This Field Alteration $ This Field Alteration  § ,..‘1 . /
Total  $ : Total Field Alterations ~ $ 774
~ Balance $ MFH
Fund #: % 44000 Ordinance #__[ O ’5.% Ordinance Date: {ole]os
Purchase Requisition #: 10000 / 5 2 (Q / Contract #: Purchase Order #

Note: This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code,
.Section 201. Provide two (2) originals with supporting documents.
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Attachment I

To Ordinance No.
Approved on January 19, 2006




SAN ANTONIO CONSTRUCTORS, LTD.

Roy Q. Heath
President
Gracie Cantu
Vice President

SAC | o

FACSIMILE

DATE: 11/14/2006
Rep: David Matney PAGE(S): 10F1
Company: City of San Antonio Public Works
Address: 114 W. Commerce

San Antonio, Texas 78215
Phone: (210) 207-7790
Fax: (210) 207-7196
PROJECT: Gen. McMullen Area Drainage - Jamar Street RFP: '005-01 Revised

Requested By:  San Antonio Constructors, Ltd.
Justification: As requested, the following adjustment is for the deletion of the Jack, Bore, or Tunneling of 42" reinforced

concrete pipe underneath Gen. McMullen. And the addition of installing 330 linear feet of 42" reinforced concrete
pipe by open cut method.

In order to use the open cut method, there are several additional item. On sheet 17 of 46, the plans show a
detail for the trench repair for a commercial street which includes 10" asphalt treated base with 2.5" of type "B"
and 1.5" of type "D" asphalt. it also requires the use of gravel subgrade filler as material in achieving proper

grading of the RCP. Gen. McMullen is a high traffic area that requires special barricade setup and traffic control
plan which was not included in the original bid.

[TEM — DESCRIPTION UNIT_| QUANTITY | UNIT PRICE | EXTENSION |
406.1 Jack, Bore, or Tunneling of 42" Pipe, per linear L.F. 330.00 | $ 650.00 | $ 214,500.00
foot .
TOTAL COST OF DELETION $ 214,500.00
~ ITEM DESCRIPTION - UNIT | QUANTITY | UNIT PRICE EXTENSION
Addition -

203 Tack Coat GAL 4828 | § 3.0018 144 84
205.1 Hot Mix Asphaltic Pvmt., Type "B" (2.5" Depth) s.Y. 24139 | § 1500 | $ 3,620.85
205.3 Hot Mix Asphaltic Pvmt., Type "D" (1.5" Depth) S.Y. 24139 | § 12.001 9% 2,896.68

206 Asphalt Treated Base (10" Thick) sY 229171 $ 4950 | $ 11,343.92
401 1 42" Storm Drainage Pipe, RCP L.F 330.00} $ 200001 $ 66,000.00
410.2 Gravel Subgrade Filler cY 22521 9% 20001 $ 450.40

530 Additional Barricades, Signs, & Traffic Handling L.S 1.00|$ 5,00000| % 5,000.00

550 Trench Excavation Safety Protection L.F 330.00 | $ 10001 $ 3,300.00

Traffic Control Plan for Gen. McMullen LS 100 $ 7500009 7,500.00
TOTAL COST OF ADDITION $ 100,256.69

P.O. Box 6R20NR San Antanin Tavac 77429002 /1M K21_M1t1 Fav /717N 201 00BN




TOTAL COST OF DELETION L.S. 1.00 | $ 214,500.00 | § 214,500.00 |
TOTAL COST OF ADDITION LS. 1.00 | $ 100,256.69 | $ 100,256.69
’ TOTAL ADJUSTMENT $ (114,243.34)
3l
Additional Working Days: 15

el Ko

Submitted By: Eddie L. Fryar
Superintendent

c.c.: File




CITY OF SAN ANTONIO ¥
PUBLIC WORKS DEPARTMENT o
CITY COUNCIL AGENDA MEMORANDUM

TO: Mayor and City Council

FROM: Thomas G. Wendorf, P.E., Director of Public Works

SUBJECT: General McMullen Area Drainage — Dexter to Roselawn - Field Alteration Number 1
DATE: January 19, 2006

SUMMARY AND RECOMMENDATIONS

This ordinance approves Field Alteration Number No. 1 in the deductive amount of $114,243.31 to the
contract with San Antonio Constructors, Ltd., in connection with the General McMullen Area
Drainage — Dexter to Roselawn project, an authorized 2003-2007 General Obligation Drainage
Improvement project, located in Council District 5.

Staff recommends approval of this ordinance.

BACKGROUND INFORMATION

This project will provide for the reconstruction of approximately 1286 linear feet of Jamar Blvd., to
include curbs and sidewalks and the construction of a storm drainage system from the low point
between Dexter and Elkins to Roselawn. The new storm drain structure will tie into an existing storm
drain structure at Roselawn Ave., which is necessary to help alleviate upstream flooding. Project
construction began in November 2005 and is anticipated to be completed by October 2006.

On October 6, 2005, through Ordinance Number 101506, City Council authorized the execution of a
contract with San Antonio Constructors, Ltd., for construction services in an amount not to exceed
$1,101,062.00 in connection with the General McMullen Area Drainage — Dexter to Roselawn project.

This ordinance authorizes Field Alteration Number No. 1, in the net deductive amount of $114,243.31,
due to the deletion of the Jack & Bore tunneling of General McMullen. The road crossing of 3-42”
storm sewer pipes will now be installed by conventional open cut methods instead of by tunneling.
This action will reduce the current contract amount from $1,101,062.00 to $986,818.69. Field
Alteration Number No. 1 is incorporated herein as Attachment 2.

POLICY ANALYSIS

Approvél of this ordinance will be a continuation of City Council policy to complete previously
approved 2003-2007 General Obligation Drainage Bond funded projects.




FISCAL IMPACT

. This ordinance will reduce the contract amount with San Antonio Constructors, Ltd. from
$1,101,062.00 to $986,818.69.

COORDINATION

This request for ordinance has been coordinated with the Office of Management and Budget and the
Finance Department.

SUPPLEMENTARY COMMENTS

A Discretionary Contracts Disclosure Form is not required.

ATTACHMENTS

1. Field Alteration Nu

Thomas G. Wendorf, P.E.
Director of Public Works

Sheryl Sculley
City Manager




CITY OF SAN ANTONIO FORM PW-15

PUBLIC WORKS DEPARTMENT REV. 8/2005
FIELD ALTERATION REQUEST (Submit 2 Originals)
Date Prepared: 11/30/2005 Field Alteration No. PW #1_ ProjectNo.____ & 2= &0/ (S~ e
H\ Jowr < o~
Deyter 4o Aoselawn Lese
Project Name: General McMullen Area Drainage — Jamar-5treet

{Project Name as shown on the Work Project Authorization)

The revision or amendment described below in the work originaily or previously specified is hereby requested; including alf changes in
costs. (Describe work to be added or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings as
required.): (1) Delete Jack, Bore, or tunneling 42" pipe, per linear foot with a quantity of 330 Linear Feet, Reduction of $214,500 (2)
Add 330 LF of 42" reinforced concrete pipe by open cut method and provide street reconstruction materials, drainage materials, and
traffic control plans for open cut procedures in General McMullen. Addition of $100,256.69 See attachment for details.

Justification for proposed alteration (description in detail as to why this work is to be added or deleted. Use attachments if
necessary.): This field alteration was requested by the City to allow for the removal of the jack and bore operation of 3-42" RCP
across General McMullen. In its place, the 3-42" RCP will be placed across General McMullen by the open cut method. This method
can be used as General McMullen has been recently placed on the CoSA street maintenance list. This proposed method will result in
a decrease of the contract price by $114, 243.32.3

Field Alteration will result in change to Contract Cost as: [}increase [ X ] Decrease ( $114.243.3% \) 7/
Field Alteration will result in change to Contract Days as:  [X] Increase [ ] Decrease  # Days 15
( To be negotiated by the Contractor and the City.) [ } Working Days  [X] Caiendar Days

“A{_? b, o8 JL/“\ }C zr'/

REQUESTED BY: {
X t :40 bog]
CITY OF SAN ANTONIO —- PUBLIC WORKS  11/30/2005 &0 ) 07// 2
City, Consultant Eng./Architect, Other (specify)  Date Contract W Date
‘ Title: -

Firm: San Antonio Constructors, LTD. i sy wadi o,
RECOMMENDED BY: | )
S0\ 1%% 12)iJms )
Consultant (Projett Engineer/Architect Only) Date Others: . Date

Firm: Claunch & Mil

ler, In¢ (If required; i.e. City Dept., SAW‘S, (\atc.)
Lol 70T sore TROAS Mot 121205

David E. Matney, P.E., COSA Project Mgr Date /\ Razi S. HozZeini, P.E., Asst. City Engineer Date

/,«// s s r2fie (N

Wilfam E. Krause, COSA Capital Programs Mgr. Date

APPROVEDBY W//fh 220{ fg fé Z /ﬂé— /222, p

Leopoldo P. Cervantes P.E. Date Thomas G. Wendorf, P.E. (if over $25 000) Date
City Engineer Director of Public Works
FOR CITY USE ONLY
Ordinance Required: Y[Yes { ] No [X] FA Amount $25,000 (+ or -) [ 1 Additional funds regytred
WBS Element: 5-0Z2-0 WBS Element: _22-00 155 4-0S-03°
Original Contract Amt. ] IO , L0 Const. Contg. Fund  $__ [OY 781.20
Previous Approved FAs $ 7 0.00 Previous Approved FA  § é‘ %} gg \
This Field Alteration $_<- ‘9‘ ‘:l@, ZéjF . ;(/ This Field Alteration § 24 5, ;)) ; ;ﬁ:ﬁ
Total § , 2 % é _% : 5 Total Field Alterations  $ i : 2
i Balance  $ él% 023: % % P W
Fund #: 5044000 Ordinance #_ [0 '50@ Ordinance Date:____[ofe[0%
Purchase Requisition #/0000 / 5 2@ / Contract #: Purchase Order #

Note; This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code,
Section 201. Provide two (2) originais with supporting documents.
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SAN ANTONIO CONSTRUCTORS, LTD.

Roy Q. Heath
President
Gracie Cantu
Vice President

. Secretary/Treasure
" SAC |

FACSIMILE

DATE: 11/14/2005
Rep: David Matney PAGE(S): 10F 1
Company: City of San Antonio Public Works
Address: 114 W. Commerce

San Antonio, Texas 78215
Phone: (210) 207-7790
Fax: (210) 207-7196
PROJECT: Gen. McMulien Area Drainage - Jamar Street RFP: 1005-01 Revised

Requested By:  San Antonio Constructors, Ltd.
Justification: As requested, the following adjustment is for the deletion of the Jack, Bore, or Tunneling of 42" reinforced

concrete pipe underneath Gen. McMuilen. And the addition of installing 330 linear feet of 42" reinforced concrete
pipe by open cut method.

In order to use the open cut method, there are several additional item. On sheet 17 of 46, the plans show a

. detail for the trench repair for a commercia! street which includes 10" asphalt treated base with 2.5" of type "B"
and 1.5" of type "D" asphalt. It also requires the use of gravel subgrade filler as material in achieving proper
grading of the RCP. Gen. McMullen is a high traffic area that requires special barricade setup and traffic control
plan which was not included in the original bid.

ITEM e DESCRIPTION UNIT | QUANTITY | UNIT PRICE EXTENSION
406.1 Jack, Bore, or Tunneling of 42" Pipe, per linear L.F. 330.00 1 $ 650.00 | $ 214,500.00
foot .
lTOTAL COST OF DELETION $ 214,500.00
TIEM DESCRIPTION UNIT | QUANTITY [UNIT PRICE | EXTENSION |
Addition
203 Tack Coat GAL. 4828 | $ 30018 144,84
205.1 Hot Mix Asphaltic Pvmt., Type "B" (2.5" Depth) S.Y. 241391 9% 15.00 | $ 3,620.85
205.3 Hot Mix Asphaltic Pvmt., Type "D" (1.5" Depth) sSY. 24139 | $ 12.00 | $ 2,896.68
206 Asphalt Treated Base (10" Thick) S.Y. 229171 % 4950 ) $ 11,343.92
401.1 42" Storm Drainage Pipe, RCP L.F. 330.00] 9% 2000019 66,000.00
410.2 Gravel Subgrade Filler C.y. 25219 2000 $ 450.40
530 Additional Barricades, Signs, & Traffic Handling L.S. 1.00{$ 5,000.00]3% 5,000.00
550 Trench Excavation Safety Protection L.F. 330001 % 10001 $ 3,300.00
Traffic Control Plan for Gen. McMullen L.S. 1.00{$ 750000|$% 7,500.00
TOTAL COST OF ADDITION $ 100,256.69

P.O. Box 682008 San Antonio, Texas 78268-2008 (210)681-0211 fax 2100 AR1_g%2n
B




‘ TOTAL COST OF DELETION L.S. 1.00 | $ 214,500.00 | $ 214,500.00
TOTAL COST OF ADDITICN L.S. 1.00 | $100,256.69 | $ 100,256.69
\ TOTAL ADJUSTMENT $ (114,243,
3l
Additional Working Days: 15

' ( ] ’ L /

Submitted By: Eddie L. Fryar
Superintendent

c.c. File




